November 2021 Monthly Progress Report

Below is the Ross Adams Mine Project Monthly Progress Report for work performed by the Ross Adams
Project Respondents during November 2021. This Monthly Progress Report contains the information
specified in the Statement of Work (SOW), as Attachment B to the ASAOC.

Describe work performed during the prior month:

o Newmont and the USFS exchanged emails regarding the status of USFS review of
the Pre-Design Investigation (PDI) Work Plans.

e Upon receipt of the USFS comments, Newmont and Worthington Miller
Environmental (WME) reviewed and initiated preparation of responses to the USFS
comments and updating the PDI Work Plans.

e Newmont, WME, and the USFS had a conference call on November 18" to discuss
project planning, USFS comments received to date on the PDI Work Plans, and the
status of the USFS review of the remaining PDI Work Plans.

Provide a summary of all results of sampling, tests and all other data received or
generated by Respondents during the prior month, unless otherwise reported in other
deliverables or to be reported in Pre-Design Investigation Reports:

e No sampling or testing was performed.
Identify all deliverables that Respondents submitted to the USFS during the prior month:

o Newmont submitted the October Progress Report by email to the USFS on
November 8.

e Newmont submitted the Haul and Mine Road Pre-Design Investigation Work Plan in
redline strikeout to the USFS on November 3™,

e Newmont submitted the Health and Safety Plan, Surface Hydrology Pre-Design
Investigation Work Plan, and Miscellaneous Debris Pre-Design Investigation Work
Plan in redline strikeout to the USFS on November 8.

e Newmont Submitted the Mine Rock Pre-Design Investigation Work Plan and Mine
Portal Pre-Design Investigation Work Plan in redline strikeout to the USFS on
November 18™.

Describe all activities relating to Removal Action construction that are scheduled for the
next month:

o Newmont will prepare and submit Final PDI Work Plans.

e Newmont will continue project planning activities and schedule assessments.

e Newmont and the USFS will hold bi-weekly conference calls scheduled for
December 2" and December 16,

Provide an updated construction schedule, together with information regarding
percentage of completion, delays encountered or anticipated that may affect the future
schedule, and a description of efforts taken to mitigate those delays:

e The project schedule has been substantially delayed due to the USFS delay in
reviewing and providing comments on the PDI Work Plans. Newmont informed the
USFS that the Pre-Design Investigations will be delayed until the 2022 field season,
assuming work plans are approved by the end of 2021.
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e The draft project schedule has been updated to reflect the USFS approval of the PDI
Work Plans by the end of 2021 and implementation of the Pre-Design Investigations
during the 2022 field season.

e Describe any modifications to the Removal Action or schedules, including consultation
with the USFS and approval by the USFS, when necessary, during the prior month:

o No Removal Action modifications were made during the prior month.

o Describe activities undertaken by Respondents in support of the Community Involvement
Plan during the prior month and those to be undertaken, as requested by the USFS, if any,
in the next month:

e No Community Involvement Plan activities were undertaken or requested by the
USFS.



